
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 12/02/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0018

01/06/2016

Contract Location: Time Allowed:

BRIDGE AND APPROACHES ON SR 47 OVER BRIER CREEK

 

Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let:

P. O. BOX 15517 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333-0517 Date Work Began:

Phone: (404)633-5522 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

02/21/2014

03/07/2014

03/26/2014

04/03/2014

07/02/2014

12/30/2015

00/00/0000

638 Days

12/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 99.84

637 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,218,937.91

$3,157,680.69

$155,828.39

95.16%

Counties:

Jefferson McDuffie

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007041      $3,218,937.91 $3,157,680.69 $155,828.39 95.16% $155,851.55

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 12/02/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0018

01/06/2016

Project Number: 0007041      SR 47 - BRIDGE REPLACEMENT

 

CSBRG-0007-00(041)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,450,487.63 $2,325,806.39 $124,681.24

Non-Participating $612,621.89 $581,451.58 $31,170.31

Total Earnings $3,063,109.52 $2,907,257.97 $155,851.55

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,063,109.52 $2,907,257.97 $155,851.55

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,063,109.52 $2,907,257.97

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $155,851.55

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 12/02/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0018

01/06/2016

Project Number 0007041      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0020 210-0100     GRADING COMPLETE - LS  1.000 .950

 218940.700 .050

CSBRG-0007-00(041)

 

1.000 $10,947.04 $218,940.70

0038 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  170.000 400.500

 103.000 59.640

 

 

460.140 $6,142.92 $47,394.42

0039 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  1,050.000 1,128.550

TL & H LIME 83.430 .000

 

 

1,128.550 $.00 $94,154.93

0040 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  870.000 .000

MATL & H LIME 87.550 824.430

 

 

824.430 $72,178.85 $72,178.85

0045 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,480.000 1,302.340

L & H LIME 83.430 247.970

 

 

1,550.310 $20,688.14 $129,342.36

0049 407-0010     ASPHALT-RUBBER JOINT AND CRACK SEAL, TP MLF  2,000.000 3,044.000

 1.550 .000

 

 

3,044.000 $.00 $4,718.20

0050 413-1000     BITUM TACK COAT GL  1,040.000 587.000

 5.150 873.000

 

 

1,460.000 $4,495.95 $7,519.00

0055 432-0208     MILL ASPH CONC PVMT, 2 IN DEPTH SY  4,500.000 5,024.445

 3.350 .000

 

 

5,024.445 $.00 $16,831.89

0080 456-2015     INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (SKIP)GLM .500 .000

 11433.000 .500

 

 

.500 $5,716.50 $5,716.50



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 12/02/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0018

01/06/2016

Project Number 0007041      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0108 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  63.000 36.000

 54.410 20.778

 

 

56.778 $1,130.53 $3,089.29

0109 603-7000     PLASTIC FILTER FABRIC SY  63.000 189.111

 2.430 20.778

 

 

209.889 $50.49 $510.03

0110 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  290.000 310.000

 28.590 40.000

 

 

350.000 $1,143.60 $10,006.50

0120 634-1200     RIGHT OF WAY MARKERS EA  5.000 .000

 162.100 5.000

 

 

5.000 $810.50 $810.50

0125 641-1100     GUARDRAIL, TP T LF  87.500 42.000

 51.500 42.000

 

 

84.000 $2,163.00 $4,326.00

0130 641-1200     GUARDRAIL, TP W LF  2,075.000 1,192.000

 16.670 883.000

 

 

2,075.000 $14,719.61 $34,590.25

0135 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  2.000 1.000

 775.590 1.000

 

 

2.000 $775.59 $1,551.18

0140 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  2.000 1.000

 2056.910 1.000

 

 

2.000 $2,056.91 $4,113.82

Category Amount: $143,019.63 $655,794.42



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 12/02/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0018

01/06/2016

Project Number 0007041      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGE NO 1 - OVER BRIER CREEK

0142 500-0100     GROOVED CONCRETE SY  1,900.000 1,050.000

 3.240 850.000

 

 

1,900.000 $2,754.00 $6,156.00

0145 500-3002     CLASS AA CONCRETE CY  114.000 114.200

 1492.850 .000

 

 

114.200 $.00 $170,483.47

0146 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  2,649.000 2,649.180

 119.810 .000

1

 

2,649.180 $.00 $317,398.26

0149 520-1318     PILING IN PLACE, METAL SHELL, 18 IN OD LF  2,980.000 3,356.750

 90.160 .000

 

 

3,356.750 $.00 $302,644.58

0158 620-0200     TEMPORARY BARRIER, METHOD NO. 2 LF  900.000 817.500

 35.340 115.000

 

 

932.500 $4,064.10 $32,954.55

Category Amount: $6,818.10 $829,636.86

Category Number: 0030 EROSION CONTROL

0175 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  380.000 362.750

 19.700 10.250

 

 

373.000 $201.93 $7,348.10

0205 167-1500     WATER QUALITY INSPECTIONS MO  16.000 17.000

 463.500 1.000

 

 

18.000 $463.50 $8,343.00

0240 716-2000     EROSION CONTROL MATS, SLOPES SY  3,500.000 5,743.986

 0.930 .000

 

 

5,743.986 $.00 $5,341.91

Category Amount: $665.43 $21,033.01



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 12/02/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0018

01/06/2016

Project Number 0007041      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0245 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  30.000 .000

 15.450 29.998

 

 

29.998 $463.47 $463.47

0250 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  18.000 .000

 18.540 18.000

 

 

18.000 $333.72 $333.72

0255 636-2070     GALV STEEL POSTS, TP 7 LF  123.000 .000

 7.210 92.760

 

 

92.760 $668.80 $668.80

0259 636-2090     GALV STEEL POSTS, TP 9 LF  31.000 .000

 7.210 59.010

 

 

59.010 $425.46 $425.46

0275 654-1001     RAISED PVMT MARKERS TP 1 EA  37.000 .000

 7.730 51.000

 

 

51.000 $394.23 $394.23

0285 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  1,050.000 .000

E), TP PB 5.670 900.000

 

 

900.000 $5,103.00 $5,103.00

0295 657-3086     PREFORMED PLASTIC SKIP PVMT, MKG, 8 IN, CONTRAST (BLACK-YELLGLF 530.000 .000

OW), TP PB 4.380 450.000

 

 

450.000 $1,971.00 $1,971.00

Category Amount: $9,359.68 $9,359.68

Category Number: 0010 ROADWAY

0305 636-1029     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3SF  28.000 .000

 16.480 28.000

 

 

28.000 $461.44 $461.44



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 12/02/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0018

01/06/2016

Project Number 0007041      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -1,874.940

 1.000 -4,472.730

(IN # 1)

                                                            

-6,347.670 $-4,472.73 ($6,347.67)

Category Amount: $-4,011.29 $-5,886.23

Project Total Amount: $155,851.55 $3,063,109.52


